
ID Task Name Duration Predeces

1 COT 6.82 days
2 TOF 0.08 days
3 Chamber Drift 1.56 days 2
4 ASD + Cable 0.58 days 3
5 TDC 0.1 days 4
6 Mezz Card Processing 2.12 days 5
7 Ansley 2.38 days 6
8 Stereo Mezz Card Processing 0.76 days 5
9 Fiber 3.51 days 8

10 XFT 10.8 days
11 Alignment FIFOs to Finder 0.75 days 7
12 Finder FPGA 1.85 days 11
13 Finder Output 0.4 days 12
14 Finder to Linker 0.25 days 13
15 Linker Input Registering 0.38 days 14
16 Linker FPGA 2.52 days 15
17 Format Linker Data 0.35 days 16
18 Alignment FIFOs to Stereo Find 0.87 days 9
19 Stereo Finder FPGA 3.5 days 18
20 Stereo Finder to SLAM 1.05 days 19
21 Wait for last Stereo Pixel 2.2 days 20
22 SLAM 0.75 days 21,17
23 SLAM Output Latch and MUX 0.25 days 22
24 Cable to XTRP 0.83 days 23
25 XFT II Timing Contingency 1.35 days 24
26 XFT Data Ready 0 days 25
27 XTRP 5 days
28 De-Mux Linker Data 1 day 26
29 LV1 track decision 3.5 days 28
30 Cable to Pre-Fred 0.5 days 29
31 L1 Cal Decision 0.75 days 28
32 Cable to L1 Cal. 0.75 days 31
33 L1 Muon Decison 1.5 days 28
34 Cable to L1 Muon 0.5 days 33
35
36 Calorimeter FE 11 days
37 TOF 0.08 days
38 PMT Transit 0.53 days 37
39 Signal Cable 0.23 days 38
40 Phase Adjustment 0.26 days 39
41 QIE Aanalog Out 2.8 days 40
42 ADC 3.5 days 41
43 FRAM Output + Latch 0.7 days 42
44 FPGA Trig Sum Output 1.9 days 43
45 FRAM Et Output + Latch 1 day 44
46 LV1 Calorimeter Trg 13.39 days
47 Cable + L1 Aux 3 days 45
48 DIRAC Latch 0.5 days 47
49 Data Synch 0.5 days 32,48
50 DIRAC TOWTRG Process 2 days 49
51 CRATESUM TOWTRG 1 day 50
52 TOWTRG to Pre-Fred 1 day 51
53 DIRAC Sum Et 2 days 48
54 CRATESUM Sum Et 1 day 53
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55 Sum Et to Pre-Fred 1 day 54
56
57 LV1 Decision 7.89 days
58 TOWTRG Pre-Fred 1 day 52
59 Sum Et Pre-Fred 3 days 55
60 Muon Pre-Fred 0.5 days 143
61 Track Pre-Fred 0.5 days 30
62 Fred Processing 1 day 58,59,6
63 TS Propogation 4.5 days
64 TS logic 1 day 62
65 Allow Readout of -1 x-ing 1 day 64
66 XPT (Taxi) 2.5 days 65
67 To Frontend 3 days
68 XPT to TRACER/FE 3 days 66
69 To SVX3 7.47 days
70 XPT to SRC taxi link 0.3 days 66
71 Latch to SRC Clock 0.7 days 70
72 Taxi Decoding 0.85 days 71
73 Taxi Decoder Register 0.15 days 72
74 SRC Register 1 day 73
75 SRC to FIB Fanout 3.4 days 74
76 FIB Crate Processing 0.25 days 75
77 FIB to Port-Card 0.65 days 76
78 Port-Card to SVX3 0.17 days 77
79
80 CMU 13 days
81 TOF 0.09 days
82 chamber drift 6.16 days 81
83 preamp+cable 0.42 days 82
84 ASD+ansley 2.45 days 83
85 TDC 0.1 days 84
86 CMU delta-t 0.32 days 85
87 **TTNCE** 0.46 days 86
88 serial link to Matchbox 3 days 87
89 CMX 20 days
90 TOF 0.17 days
91 chamber drift 12.92 days 90
92 preamp+cable 0.64 days 91
93 ASD+ansley 2.45 days 92
94 TDC 0.1 days 93
95 CMX delta-t 0.32 days 94
96 **TTNCE** 0.4 days 95
97 serial link to Matchbox 3 days 96
98 CMP 20 days
99 TOF 0.13 days

100 chamber drift 13.02 days 99
101 preamp+cable 0.45 days 100
102 ASD+ansley 2.45 days 101
103 TDC 0.1 days 102
104 primitive (pulse stretch) 0.4 days 103
105 primitive (pattern match) 0.3 days 104
106 **TTNCE** 0.15 days 105
107 serial link to PreMatch 3 days 106
108 CSP 8 days
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109 TOF 0.13 days
110 PMT 0.46 days 109
111 signal cable 2.57 days 110
112 Discriminator 0.38 days 111
113 ribbon cable 0.42 days 112
114 TDC 0.1 days 113
115 signal gating 0.25 days 114
116 **TTNCE** 0.69 days 115
117 serial link to PreMatch 3 days 116
118 CSX 8 days
119 TOF 0.17 days
120 PMT 0.27 days 119
121 signal cable 2.57 days 120
122 Discriminator 0.38 days 121
123 Fanout/cable 0.1 days 122
124 Mean Timer 0.38 days 123
125 ribbon cable 0.42 days 124
126 TDC 0.1 days 125
127 signal gating 0.25 days 126
128 **TTNCE** 0.36 days 127
129 serial link to Match box 3 days 128
130 CMP/CSP PreMatch 1.1 days
131 Cell finding 0.4 days 107,117
132 Coord conversion 0.4 days 131
133 Latch Pattern 0.2 days 132
134 J3 Backplane to Matchbox 0.1 days 133
135 Matchbox 1 day
136 Azimuth matching 0.4 days 34,88,9
137 Local trigger counting 0.4 days 136
138 Latch Pattern 0.1 days 137
139 J3 backplane to MTSM 0.1 days 138
140 MTSM 1.4 days
141 Global trigger counting 0.4 days 139
142 Latch Pattern 0.5 days 141
143 MTSM to Pre-Fred 0.5 days 142
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